
(F̂ pml VB/l-70 Superfund Site

H^S ĴJ Phase III Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Off Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,325,941.00

Site Funds Available: \ $ 1 ,172,932.79 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,346,042.02
Direct Costs: 79% $ 4,979,898.98

$ 6,325,941.00
This week:
Indirect Costs: 35% $ 7,309.67
Direct Costs: 65% $ 13,584.14

$ 20,893.81

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 670.96
Direct Costs: $ 1,106.68

~$ 1.777.64
" Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 11/24/2007 |
Target Completion, TBD

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05

Budget Summary:
Task:

I« filial r>i ̂  n • | .. .ncHrect costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Cost*: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Coord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

#86

Costs Thru:

2/3/2006

SDMS Documerniiiiiii
2047020

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$

$ 266.41
$ 4,194.51
$
$ 2,801.27
$ 47.48

$ 431.80
$ 141,463.56
$ 829,245.97
$ 367,614.79
$ 7,238.42
$ 47.48

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$

$
$ 1,749.21
$ 1,625.60
$ 2,798.20
$

$ 19,883.44
$ 23,283.27
$ 173,825.08
$ 133,041.59
$ 4,093,813.54
$ 140,132.95

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 256.94
$
$ 4,885.81
$

$ 31,449.36
$ 8,009.84
$ 151,222.84
$ 90,654.13

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 1,342.13
$ 926.27

$ 27,680.40
$ 20,918.11

$ (0.02)
$
$ 20,893.81

$ (1.28)
$ 477,678.61
$ 6,803,619.61



US Army Corps
of Engineers*

VB/I-70 Super-fund Site

Phase III
Denver, Colorado

Rapid IV, 8A
Task Order

Rapid Response/Prq/ecf Resources Inc.

Weekly Cost Summary #86

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 2/3/2006
Start Date 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05 Page 2 of 5

(Thru 1/27/2006 | $ 3,432,590.57 | $ 367,716.62 | $ 815,963.95 | $ 993,227.36 |$ 669,514 54 | $ 26,033.53 | $ 477,678.61 \ ' $ 6,782,725.181

Date
1/28/2005
1/29/2005
1/30/2005
1/31/2005
2/1/2005
2/2/2005
2/3/2005

This Week
To Date

Labor

$
$
$ 7,768.31
$ 2,076.69
$ 2,266.34
$ 1,989.35
$ 1,673.29
$ 15,773.98
$ 3.448,364.55

Per Diem

$
$
$
$
$
$
$
$
$ 367,716.62

Equipment
$ 183.50
$
$ 183.50
$ 183.50
$ 1,061.07
$ 183.50
$ 183.50
$ 1,978.57
$ 817,942.52

Material
$ 14.24

$
$ 46.98
$ 348.28
$ 161.49
$ 299.08
$ 303.99
$ 1,174.06
$ 994,401.42

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 669,561.10

Analytical
$

$
$
$
$ 422.67
$ 1,497.96

$
$ 1,920.63
$ 27,954.16

Fee
$
$
$
$
$
$
$
$
$ 477,678.61

Daily Total
$ 205.50

$
$ 8,006.55
$ 2,616.23
$ 3,919.33
$ 3,977.65
$ 2,168.54
$ 20,893.80
$ 6,803,618.98

Total Phase II
$ 6,782,930.68
$ 6,782,930.68
$ 6,790,937.23
$ 6,793,553.46
$ 6,797,472.79
$ 6,801,450.44
$ 6,803,618.98

f.

Weekly Cost by Category

11% 0%
Cost to Date by Category

54%

$250,000
$200,000
$150,000
$100,000
$50,000

$-

VB/l-70 Super-fund Site

Week Ending l=l Weekly Costs
(Fee Excluded)

——6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



(FiiFvjl VB/l-70 Superfund Site
H î̂ ll Phase III Rapid IV, 8A
• 10 « __.. j»~___ Denver, Colorado Task Order # 0001US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (347 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

347

#86

Costs Thru:

2/3/2006
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (593 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 129,081.01
$ 720,714.63
$ 342,254.25
$ 5,252.62
$ 23.74
$ 1,197,758.04

$
$ 1.24

A 371.99
$ 2,076.99
$ 986.32
$ 15.14
$ 0.07
$ 3,451.75

$
$
$ 133.21
$ 2,097.26
$

$ 1,400.64
$ 23.74
$ 3,654.84

$
$

#DIV/0!
#DIV/0!

$
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 254,100.63
$ 1,310,716.98
$ 688,404.17
$ 15,882.65
$ 23.74
$ 2,288,993.94

$ 10.32
$ 23.18
$ 428.50
$ 2,210.32
$ 1,160.88
$ 26.78
$ 0.04
$ 3,860.02

$ 19,883.44
$ 173,825.08
$ 849,294.84
$ 565,833.48
$ 30,066.74
$ 1,660,418.79
$ 526,039.87
$ 58,566.98
$ 227,585.22
$ 127,159.51
$ 23,283.27
$ 133,041.59
$
$ 45,208.44
$ 137,534.81
$ 3,639.67
$ 4,581,381.73

$ 57.30
$ 500.94
$ 2,447.54
$ 1,630.64
$ 86.65
$ 4,785.07
$ 1,515.97
$ 168.78
$ 655.87
$ 366.45
$ 67.10
$ 383.41
$
$ 130.28
$ 396.35
$ 10.49
$ 13,202.83

$
$ 1,749.21
$ 877.57
$
$ 1,920.63
$
$
$
$
$
$
$ 1,625.60
$
$
$
$
$ 6,173.01

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$

$ 88,947.82
$ 374,804.87
$ 1,447,282.92
$ 930,708.45
$ 54,168.81
$ 2,693,633.14
$ 907,960.57
$ 99,797.92
$ 396,781.54
$ 127,159.51
$ 32,142.82
$ 233,996.35
$
$ 187,478.36
$ 218,814.14
$ 7,190.47
$ 7,800,867.69

$ 150.00
$ 632.05
$ 2,440.61
$ 1,569.49
$ 91.35
$ 4,542.38
$ 1,531.13
$ 168.29
$ 669.11
$ 214.43
$ 54.20
$ 394.60
$
$ 316.15
$ 369.00
$ 12.13
$ 13,154.92

$ 5,779,139.77 $ 16,654.58 $ 9,827.85 #DIV/OI $ 10,089,861.63 $ 17,014.94
$ 420,902.48 $ 1,034.16 $ - $ $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,200,042.25 $ 17,638.74 $ 9,827.85 #DIV/0! $ 10,777,175.28 $ 18,067.49

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



(pSESI VB/l-70 Super-fund Site

Î Mĵ Jj Phase III Rapid IV, 8A
^^~^^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

$ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

Lead/Arsenic Soil Sites
2005 Season Completed

SF/Site

Total SF This week

Total SF Task Order #1 1 ,344,516
Total SF 2005 539,191
Total SF All Contracts (3) 2,205,312

To Date
10
48

Weekly Budget Summary

Contract # W9128F-04-D-0029

#86

Costs Thru:

Award Date 10-Jun-04 2/3/2006
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 1 2/1 7/05 Page 4 of 5

Soil Removal Sites Completed (Overall)

*

«

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task On
0 C
80 21
0 12

80 34

3,948

$ 16,429.07 $ 16

$ 4.16 $

ier#01 Total To Date
133

3 326
14 134
7 593

3,875 3,719

654.58 $ 17,014.94 I

4.30 $ 4.58

VB/l-70 Avg Cost/Site

}! X Xxx k

•jifefr

•̂•̂
— I

Week Ending

' i Avg Cost/Site
(Fee excluded)

^—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) SCT activities scheduled to continue thru the shutdown period.
2) Winter Shutdown Period runs 17 Dec 05 thru 5 Feb 06



US Army Corps
of Engineers®

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1 )
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #86

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 2/3/2006
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 1 2/1 7/05 Page 5 of 5

Dly Bum Rate
4WeekAvg Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
<
<

5 24,218.97
f 1,373,973.43

$ 431.80
$ 141,463.56
$ 829,245.97
$ 367,614.79
$ 7,238.42
$ 47.48
$ 1,346,042.02

$ 2,127.44
$ (1,860.91)
$ (23,053.13)
$ 4,400.97
$ 22,145.55
I
<
5 24,171.49
5 27,931.41

$
$ 27.29
$ 541.93
$
$ 100.05
$ 1.70
$ 670.96

LS
2
2

LS
2

LS

$
$ 54.59
$ 1,083.86
$

$ 22,145.55
$ 24,171.49
$ 47,455.48

$ 2,127.44
$ (1,915.50)
$ (24,136.99)
$ 4,400.97

$
$
$ (19,524.07)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 19,883.44
$ 23,283.27
$ 173,825.08
$ 133,041.59
$ 4,093,813.54
$ 140,132.95

$ (2,996.99)
$ 10,035.52
$ (1,698.73)
$ (21,434.20)
$ 678,298.66
$ (12,587.22)

$
$
$ 206.44
$ 190.65
$ 125.47
$ 14.16

LS
LS
2
2
2
2

$ 3,500.00
$ 7,500.00
$ 412.88
$ 381.29
$ 250.94
$ 28.32

$ (6,496.99)
$ 2,535.52
$ 12,111.61)
$ (21,815.49)
$ 678,047.72
$ (12,615.54)

$ 81,082.43 $ 65,985.71 $ 15,096.72

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 31,449.36
$ 8,009.84
$ 151,222.84
$ 90,654.13

$ 11.75 2 | $ 23.49 $ 15,073.23

$ 17,825.64
$ 12,990.16
$ 89,640.60
$ 261,793.17

$ 9.18
$
$ 211.80
$

LS
2

LS
LS

$ 17,825.64
$
$ 39,000.00
$ 261,793.17

$
$ 12,990.16
$ 50,640.60
$

$ 29,090.97
$ 117,544.31
$ 6,124.900.36
$ 477,678.61
$ 7,976,552.40

$ 27,680.40
$ 20,918.11
$ 4,979,900.26
$ 477,678.61
$ 6,803,620.89

$ 1,410.57
$ 96,626.20
$1,145,000.10
$ (0.00)
$1,172,931.51

$ 252.58
$ 84.67
$ 1,106.68

$ 1,777.64

LS
LS

" • • " • -*. • .--.'. :

$ 1,410.57
$ 96,626.20
$ 428,752.50
$ (0.00)
$ 476,207.98

$
$

$ 716,247.60
$
$ 696,723.53



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 2/3/2006

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

007 Final Report

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

025 Lead Assessment

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 266.41

$ 4.194.51

$

$ 2.801.27

$ 47.48

$ 1.749.20

$ 877.57

$ (0.00)

$ 1,920.63

$ (0.00)

$ 0.00

$ 1,625.60

$

$ 4,885.81

$ 256.94

$ 1,342.12

$ 926.27

Labor

$ 2.791.55

$ 2,801.27

$ 47.48

$ 1,572.86

$ 1,625.60

$ 4,885.81

$ 1.123.14

$ 926.27

Per Diem

$

Equipment

$ 822.89

$ 59.13

$ 877.57

$ (0.00)

$ (0.00)

$ 0.00

$

$ 218.98

Materials

$ 266.41

$ 533.48

$ 117.21

$ 256.94

Subcontracts

$ 46.58

Analytical

$ 1,920.63

Other Fee

Totals $ 20,893.81 $ 15,773.98 $ 1.976.57 1,17^.05 S 46.56 S 1.920.53 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, February 03, 2006
Task-Desc

001 Const Work Plans

003 Mob/Crew Rotation

004 Site Admln/lndirects

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D
013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint.

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

023 LBP Abatement

027 Sprinkler System

026 LBP Site Coordinate)

029 ASARCOIOOPropertie

030 Community Meeting Su

031 She Coordination In

032 Initial Sampling Field Work

100 Fee

Extended

S 431.80

$ 141,463.54

$ 829,245.93

$ 367,614.50

$ 7,238.42

$ 47.48

$ 19,683.43

$ 173,824.83

$ 849,294.83

565,833.74

30.066.62

1,660,418.88

525,832.81

58,566.94

S 227,792,17

$ 23,283.26

$ 133,041.53

$ 45,208.33

$ • 140,132.88

$ 3,639.67

S 151,222.83

S 90,653.94

$ 127.159.47

$ 8,009.80

$ 65,985.69

$ 31,449.33

S 27,680.37

I 20,917.98

S 477,678.61

Labor

$ 431.80

$ 78,887.39

$ 588,431.18

S 7,238.42

$ 47.48

$ 16,984.52

$ 150,990.56

$ 655,477.98

S 408,180.35

$

$ 1,008,411.75

$ 125,529.81

S 66,446.30

$ 12,085.26

S 130,430.84

$ 0.00

$ 3.418.09

S 8,380.08

$ 71.538.39

S 2,861.83

$ 7,799.56

$ 65,437.93

$
$ 25,121.77

$ 14,253.25

Per Diem

$ 101.84

$ 367,614.50

$

Equipment

S 147,122.47

$ 19,559.14

$ 183,587.65

$ 150,713.45

$ 216,573.04

% 38,992.33

S 31.732.17

$ 18,249.43

S 37.92

S 57.49

$ 8,181.86

J (0.00)

S 1.605.84

$ 1,529.62

Materials

S 62,576.14

$ 90,108.05

$ 2,898.91

$ 3.275.13

S 10,229.21

$ 2,991.38

$ 1,767.94

$ 435,434.09

$ 31.37Z69

S 58,566.94

$ 129.431.10

$ 8,609.71

S 2,610.69

S 788.40

$ 140,064.96

S 164.10

$ 10.248.23

$ 2.166.81

S

$ 547.75

S 404.71

$ 70.19

$ 76.21

Subcontract*

$ 3.484.40

$ 3.948.57

S 7,248.35

S 329,937.99

$ 116.03

S 2,608.29

$ 26,170.50

S 30.00

$ 142,84275

S 122.130.84

$ 31,044.62

Analytical

S 21,050.32

$ 66.57

S

$ 685.47

$ 210.24

$ 882.57

$ 5,058.90

Other Fee

$ 477,678.61

6.803,619.61 r, 3.448.364.54 367.716.33 $ 617.942.40 $ 954,401.34 $ 639.562.33 $ 27.954.07 S $ 477.673.131



2/3/20M
12i55 PM

Project Variance Report

VB -1/70 PhaM m

Friday, February 03, 2006

WM

001
W

010
011
01*
013
014
01!
019
017
018
019
OM_
021
022_
029

_92i_
025
ox

I

031
03:

DiMrlpttm

Conwtuctton vVork plan*
V)obllU*tlon/C(»w Rotation
9lt« AdmlnMratton and lndlr«ct*
Lodarna 6. P«j Otom
Horn* Ofltet Support
Final R*r»rt
Ptolwt CloM<Out
Ski 8*t.up/Malm*nanc*
Sit* Coordination
R*moval Imptcttd
T4p of Impact** 6oH»
SamoJtgo & Analvti*
R«ttoratlon
SodlSMd
Cardan & Flow«r B*d
Rock. Mulch. 4 Mitt
Pen corwtrucflon Malntananc*
Sit* Coordination Follow-up
Sit* T*ardown & D*mobllliatton
Comunky Alt Monitoring
Fu*l. OH. Mlw FMd 8ur»ll*«
Aurco Support
T»DtoLan«L
L*ad Bat* Palm Anatrrwnt
LBP Abat*m»m
SprlnMtr SvtMm
LBP SB* coordination
ASARCO 100 ProD*rU*»
Community MMtlna Support
F*«
Sit* Coordination Initial Sampling
Initial Sampling Field Work

«TY

1.00
8.00
4,CK)
4.00
4.00
1.00
1,00

16.00
195.00

534.7*0.00
6.400,00

24.600.00
SW.7SO.OO

155.00
155.00
155.00

534.760.00
155.00

1.00
4,00

96.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00
1.00
1.00

UNIT

LS
.EACH,

MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
PAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Oriftaal

$ 8.659.72
$ 56.926.90
$ 217.389.74
$ 181.719.63
$ 16.647.43

6.428.74
7.715.00
7.124.26

69.901.73
285.089.22
219,756.20

10,320.38
473.788.10
187.376.40
1 1,710.80
82.S62.70

$ 101.750.90
S 69.901.70
$ 9.162.30
! i 3.339.70
!. 64.946.60
$ 1.261.00

306.930,60
143.122.20

$ 352.447.30
$
t 1.00
$ 1.00
$ 1.00
t 163.020.00

$0.00
$

c«r«*rt mutt •»

! 2.859,24
I 139.60:,:5
1 806.192,84
t 372.018.76
$ 29,363.97
f 9.8:5.34
II 14.393.83
j i 16.686.45
i; 172.126.35
! : 1.064.876.00
$ S20.539.16
f 30.667.68
t 1,874.418.30
$ 704.704.23
$ 61.753.18
t 239.357.31
$ 33.318.79
I 111.607.39
t 9.162.30
$ 45.811.72
S 127.545.73
$ 8.960.01
$ 1.00
t 261.663.44
$_ 352,447.30
$ 211.875.11
$ 61.062.43
$ 1.00

J_ 27,376.00
$ 466.942.91

$1.00
$ 1.00

CM* T* DM*

$ 431.80
141.463.54
829,245,93
367.614.80

.7,236.42
47.48

19.883.43
173.824.83
846.294.83
869.633.74
30.066.62

1.660.418.86
625,632.61
88.566.94

227,792.17
23.283.26

133.041.53
.

46.208.33
$ 140.132.68
! : 3.639.67
:
li 151.222.83
$ 90,653.94
$ 127.169.47
$ 8.009.60
$ 65.985.69
$ 31.449.33
$ 477.678.61

$27.680.37
$ 20.917.98

* OciaplM*

k.9%
100.0%
100.0%
98.6%
24.6%
0.5%
0.0%

100.0%
100.0%
79.8%
100.0%
98.0%
88.6%
74.6%
94.6%
9S.2%
69.9%
100.0%
0.0%
98.7%
100.0%

40.6%
0.0%

87.7%
25.J%
60.0%

9.9%
100.0%
100.0%
100.0%
100.0%
100.0%

O«rr«M UBtt
M<«

$ 2.555.04
$ 28,292,71
$ 207,311,46
$ 93,019.66
$ 7,356,12
$ 9,495,60
$ 14.393.63
$ 1.242.71
$ 1,121.45
$ 1.99
$ 67.36
$ 1.24
$ 3.80
$ 4,647.56
$ 398.66
$ 1.543.73
$ 0.06
$ 658.33
$ 9.162,30
$ 11.450.95
$ 1,459.72
$ 8.964.71
$
$ 582.41
$ 3.527.39
$ 211.932.45
$ 809.07
$ 65.985.69
$_ 31,449.33
$ 477,678.61

$27.660.37
$ 20.917.98

tottawtitf C*«t
T* e»Bpi*«*

$ '2.123.24
$
$
$ 4.464,95
$ 22.166.06
$ 9.446.32
$ 14.393.63
(
j
$ 214.958.81
$
$ 615.04
$ 213.365.25
$ 179.037.04
$ 3,21:.56
$ 11.465.35
$ 9.657.59
(
$ 9.162.30
$ 595.45
$
$_ 8,315.04

$
$ 110,661.74
$ 262,085.08
$ 84.772.96
$ 72,897.21
$

$
$0.00

$

T«t«l C««t M

Craa»l«tt*n

$ 2.655.04
$ 141,463.54
$ 829.246.93
$ __ 372.079,46
$ 29,424.48
$ 9,495.80
$ 14,393.63
$ 19.883.43
$ 173.824.63
$ 1.064.283.64
$ 565.833,74
$ 30.681.66
$ 1,873,764.13
: ; 704.869.66
: 61.779.60
1 239,277.52
$ 32.940.64
: i 133.041.63
!, 9,152.30
! . 45.803.76
$ 140.132.88
$ 8.964.71
$
$ 262.064.58
$ 352.739.02
$ 211.932.45
$ 80,607.01
$ 66,985.69
i_ 31,449.33
$ 477.678.61

$27.660.37
$ 20.917.98

VMlMO*
(MMUMIOB*

$ (4.20)
$ 1,661.29
$ 23.053.09
$ ._ 63.69
$ . 40.61
$ (329.54)
$
$ 2.996.98
$ 1.698.48
$ (622.36)
$ 45.294.56
$ 13.76
$ (631.17)
$ 165.63
$ 26.32
$ (79.79)
$ (377.95)
S 21.434.14
j
$ (7.94)
S 12.667.15
$ 4.70

O.OO]
i 221.14
!, 291.72
: 57.34
!, (175.42)
$ 65.984.69
$ 4.074.33
$ 10,735.70

$27.679.37
S 20.916.96

M*)

-0.2%
1.3%
2.9%
0.0%
0.1%
-3.4%
0.0%
17.7%
1.0%

-0.1%
8.7%
0.0%
0.0%
0.0%
0.0%
0.0%
-1.1%
19.2%'
0.0%
0.0%
9.9%
0.1%

-100.0%
0.1%
0.1%
0.0%
-0.2%

6598468.6%
14.9%
2.3%

2767937.4%
2091698.2%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,803,619.61 87.3% $ 1,243,802.12 $ 1,230,637.63 $ 8,034,257.24 S 236,973.22 3.0%

lofl


